

Project Scope & Commercial

Prepared for: Stanley Lifestyles | Date: 03 July 2026

1. Project Objective

To deliver interactive 3D product configurators with colour and texture customisation for 300 SKUs for Stanley Lifestyles, based on the agreed requirements, assets, and timelines.

2. Scope of Work

Ctruh will deliver the following:

- Development of interactive 3D product configurators for 300 SKUs with colour and texture customisation options
- Integration and web optimisation of 3D models provided by Stanley Lifestyles
- Configuration of colour and texture variants for each SKU as per client specifications
- Final configurators hosted on the Ctruh platform with shareable access links and project handover

3. Timeline

Phase	Timeline
Requirement & asset collection	3-5 days
First version / preview	2 Weeks
Feedback implementation	1 Weeks
Final delivery	By 05 August 2026

Estimated delivery: by 05 August 2026, approximately 4 to 5 weeks from kickoff. Timeline is subject to timely inputs, feedback, and approvals from the client, including handover of 3D models

4. Iterations Included

This scope includes 2 rounds of revisions.

Revisions include minor updates, alignment changes, content corrections, and refinements within the agreed scope.

Additional revisions or major changes may impact cost and timeline.

5. Out of Scope

The following are not included unless agreed separately:

- Any work not mentioned in the scope above
- Major design or direction changes after approval
- Additional features, scenes, pages, or deliverables
- New asset creation unless specified
- Third-party integrations
- Extra revision rounds beyond the agreed limit

6. Acceptance Criteria

A deliverable is considered complete and accepted when:

- All items in the Scope of Work are delivered and accessible.
- Everything works as specified, with no critical errors.
- The output matches the approved designs and brand guidelines.
- It runs on the agreed target browsers and devices.
- All client-supplied content is correctly represented.

Deliverables are deemed accepted once the client confirms in writing, or if no written feedback is received within 5 business days of delivery.

7. Commercials

This engagement has a one-time project cost and a monthly maintenance cost. The plan below lists the full pricing and everything included.

The Plan

For Stanley Lifestyles: 300 SKUs with colour & texture customisation

₹ 11,00,000 +GST

- | | |
|-------------------------------------|-----------------|
| ✓ 3D Configurator (Texture, Colour) | ✓ AR Experience |
| ✓ 3D Visualizer | ✓ 300 SKUs |

Infrastructure & Ongoing Cost

The following modules are required, which are billed on a monthly basis and paid in advance quarterly. Infrastructure costs for the Configurator, 3D Visualiser, and AR Experience are based on traffic and usage, as these services are hosted on our infrastructure.

Add-on	What's included	Price / mo
Infrastructure	Hosting, Loading the model, Deployment	₹ 30,000

Billing & Renewal Terms

- **Project Kickoff Advance** - 70%
- **2 Weeks Post Project Kickoff** - 20%
- **After The Final Delivery** - 10%
- **Infrastructure** - Billed monthly, paid in advance quarterly.

8. Client Inputs Required

The client will provide all required brand assets, content, references, approvals, and feedback on time.

Any delay in inputs or approvals may affect the final delivery timeline.

9. Approval

Once approved, this document will be considered the agreed project scope, timeline, and commercials.

Client Approval

Date



Ctruh's Stakeholder

03-07-2026

Date